

## 1.1. SCHEDULE

The following table provides the schedule of events for this RFP.

<b>EVENT</b>	<b>DATE</b>	<b>TIME</b>
RFP Issued	March 15, 2024	
Buyer/Developer RFP inquiries due to NHLC using Form 1 in Appendix A	March 29, 2024	10:00 am EDT
NHLC responses to Buyer/Developer RFP inquiries	April 19, 2024	
Final date for proposal submissions	June 7, 2024	2:30 pm EDT
Proposal Review and assessment of detailed Financial Information	<b>June 10 through August 5, 2024</b>	
Invitations for oral interviews	<b>August, 2024</b>	
Buyer/Developer oral interviews to Selection Committee	<b>September 10 and 11, 2024</b>	
Selection Committee recommendation to NHLC Chairman	<b>September, 2024</b>	
Begin development of Buyer/Developer Purchase and Sale and Master Development Agreements	<b>September, 2024</b>	
Long Range Capital Planning Commission review and approval	<b>November 12, 2024</b>	
Governor and Executive Council Award	<b>December, 2024</b>	
Execution of Agreement/Notice to Proceed (NTP)	<b>December, 2024</b>	
Obtain Town of Hampton Approvals	90 days from NTP	
Substantial completion and operation of Northbound Liquor and Wine outlet store	12 months from Town of Hampton approvals	
Substantial completion and operation of Southbound Liquor and Wine outlet store	15 months from Town of Hampton approvals	