

## 1.1. SCHEDULE

The following table provides the **REVISED (\*)** schedule of events for this RFP.

<b>EVENT</b>	<b>DATE</b>	<b>TIME</b>
RFP Issued	March 15, 2024	
Buyer/Developer RFP inquiries due to NHLC using Form 1 in Appendix A	March 29, 2024	10:00 am EDT
NHLC responses to Buyer/Developer RFP inquiries	<b>April 19, 2024</b>	
Final date for proposal submissions	<b>May 24, 2024 *</b>	2:30 pm EDT
Invitations for oral interviews	<b>May 31, 2024*</b>	
Buyer/Developer oral interviews to Selection Committee	<b>Week of June 10, 2024*</b>	
Selection Committee recommendation to NHLC Chairman	<b>June 21, 2024*</b>	
Finalize Buyer/Developer Purchase and Sale and Master Development Agreements	July 2024	
Long Range Capital Planning Commission review and approval	August 2024	
Governor and Executive Council Award	September 2024	
Execution of Agreement/Notice to Proceed (NTP)	October 2024	
Obtain Town of Hampton Approvals	90 days from NTP	
Substantial completion and operation of Northbound Liquor and Wine outlet store	12 months from Town of Hampton approvals	
Substantial completion and operation of Southbound Liquor and Wine outlet store	15 months from Town of Hampton approvals	